
6/18/2020 H. Zaied

www.eijest.zu.edu.eg/index.php/EIJEST/rt/printerFriendly/165/0 1/1

The Egyptian International Journal of Engineering Sciences & Technology, Vol 17, No 3 (2014)

AN INTEGRATED FRAMEWORK FOR PROJECT MANAGEMENT
SUCCESS FACTORS
Abdel Nasser H. Zaied, Gamal M. Nawara, Mahassen M. Khater, Ahmed A. Abd-Allah

Abstract

In this study we attempt to answer two questions: "What are the major factors and sub-factors that mainl
project management?" and "What are the relationships among these factors?" An integrated framework wa
to assess project management success factors in developing countries. This framework discussed the most
least important factors affecting project management. The framework was applied on a sample of 182 proj
questionnaire consists of 7 categories; 11 sub-factors each. The results show that for all projects; Size, Du
Value of the project is the most important factor, whereas in large and medium projects; Value of the proje
most important factors, in small projects; Economic environment and budget management are the most im
factors, in civil projects; Size, Duration and Value are the most important factors and in Electro-Mech. proj
Economic environment and budget management are the most important factors


